
PROJECT: 16-1991 DEV, EDGEWOOD COMMUNITY PARK: PHASE 1
Sponsor: Edgewood City of Program: Land and Water Conservation Status: Active

Project Start Date: 11/01/2018 Agreement End Date: 03/31/2021

Progress Report Status: Accepted 02/16/2021

Progress Report

Report Period

From 07/01/2020 To 12/31/2020

Questions
#1: Describe the work accomplished during this reporting period.

Completed design and permitting work, advertised project and awarded contract, started construction 
work (offsite utility work first)

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

Yes
Contract was not awarded until 9/14/2020, Notice to Proceed issued 10/13/2020, and construction 
started (offsite utility work) on 10/26/2020. Site work currently waiting on weather.

#3: Tell us about work planned for the next reporting period.

Continue construction, perform inspections, and complete project

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No
Extension previously requested, no additional modification(s) anticipated

Milestones

Special Conditions

1. Cultural Resources - Survey Required
Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and a cultural resources survey is required. The Sponsor must
submit to RCO the completed cultural resources survey and receive from RCO a Notice to Proceed before any ground disturbing activities can begin. Please ensure that
your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to Proceed will be
considered a breach of contract. In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in the immediate
vicinity must stop and the Sponsor must ensure compliance with the provisions found in Section 8 of this agreement.

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

90% Construction Complete 02/28/2021 06/30/2021 See 50% milestone

Funding Acknowl Sign Posted 02/28/2021 06/30/2021 Delaying to 90% Construction Complete

RCO Final Inspection 02/28/2021 07/23/2021 Delaying to 1 week before Construction Complete

Construction Complete 02/28/2021 07/30/2021 See 50% and 90% milestones

50% Construction Complete 03/07/2021 05/28/2021 Expecting work to restart in late March / early April
(weather dependent)

RCO Interim Inspection 03/15/2021 05/28/2021 Delaying to 50% Construction Complete

Final Billing Due 03/15/2021 10/29/2021 To ensure construction is complete, accepted, and all
contractor billings have been received

Final Report Due 03/15/2021 10/29/2021 Delaying to match Final Billing Due date

Agreement End Date 03/31/2021 Awaiting NPS approval on amendment
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Building Permit City/County

Clear & Grade Permit City/County 03/25/2020 10/08/2020 10/08/2023 20-1145

SEPA Local or State 03/25/2020 06/16/2020 20-1144

None - No permits Required

Other Required Permits

Note: Local Water Permit
Other Required Permits

Note: Local Sewer Permit
Other Required Permits

Note: Local Sign Permit

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

SEPA Determination issued, Clear & Grade (Site Development) issued, building permits to be applied for 
and acquired soon

Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

02/16/2021 Permit Permit 20-1145.pdf JeremyM Permit 20-1145.pdf, 463111
Progress Report, 02/16/2021, Accepted

Certify & Submit
Status History

Report
Status Date User Note

Accepted 02/16/2021 Beth Auerbach

Submitted 02/16/2021 Jeremy Metzler

Draft 02/16/2021 Jeremy Metzler

Progress Report, Project 16-1991
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=463111&sid=EC22D1ED-9B91-4F89-8C2E-4E9EF80C8032

